

GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

R&B – NABARD – RIDF-X – Construction of HLB across River Penna in km 2/1 to 2/9 of Jammalamadugu – Kadiri road in Kadapa district – Payment of relevant SSR duly adopting overhead charges and contractors profit – Permission Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.I) DEPARTMENT

G.O.Rt.No. 1642

Dated:07.11.2008

Read the following:

1. Representation dated:10.09.2008 of M/s Hindustan Engineers Syndicate, Engineers & Contractors, Hyderabad.
2. From the C.E.(R&B) NABARD, Lr.NO.1067/DCE(N)/ DEE-II/AEE-5/2005, Dated:31.10.2008.

ORDER:

In the representation 1st read above, the contracting agency has represented that the subject work was delayed due to heavy rains, floods etc., due to which the cost of material were hiked abnormally and sustained heavy losses and hence requested the Government for payment of relevant SSR, overhead charges and contractor profit along with tender premium for the subject work. "Construction of HLB across River Penna in km 2/1 to 2/9 of Jammalamadugu-Kadiri road in Kadapa district".

2. In the letter 2nd read above, the C.E.(R&B) NABARD, while informing that the delay was not attributed to the contractor as the matter was inter-departmental, has requested Government to take suitable decision on the request of the agency.

3. Government after careful examination of the matter have accepted the request of the contracting agency and hereby order the Chief Engineer (R&B) NABARD to pay the following to the contracting agency for the work "Construction of High Level Bridge across River Penna in km 2/1 to 2/9 of Jammalamadugu-Kadiri road in Kadapa district".

- i) Relevant period of SSRs for the period from 2005-06 – 2008-09 (4 SSRs) along with quarterly rates for cement, steel and bitumen.
- ii) Contractors Profit.
- iii) Over head charges without tender premium and without price adjustment.

4. The Chief Engineer (R&B) NABARD, shall take further necessary action accordingly, and to meet the additional expenditure from Normal Plan Funds of the Department.

5. This order issues with the concurrence of Fin. Dept. vide their U.O.No.30788-B/618/RIDF/WAI/08, Dated:06.11.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE,
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer (R&B)NABARD, Hyderabad.

Copy to:

The Accountant General, A.P., Hyderabad.

The Pay & Accounts Officer, Hyderabad.

The D.T.A., Cuddapah,

The Fin. (WA.I) Dept.,

The P.S. to M(R&B).

The P.S. to Prl. Secy. to Govt.

T.R & B Dept.

//forwarded by order//

SECTION OFFICER